

~~SECRET~~
(When Filled In)

MONTHLY PROJECT REPORT

ORIGINATOR(S) OC-E		BUDGET EST. FY AMOUNT		REPORTING PERIOD 1-30 September 1961	
ACTION					
<input type="checkbox"/> FUTURE	<input checked="" type="checkbox"/> ACTIVE	<input type="checkbox"/> COMPLETED	<input type="checkbox"/> CANCELLED	<input type="checkbox"/> SUSPENDED	
PROJECT NUMBER E-5612		PRIORITY CLASS I		PROJECT ENGINEER [REDACTED]	
PROJECT TITLE QUICK REACTION RADIO STATION					
PROJECT REQUIREMENT To package an RS-1 in a piece of commercially available luggage in such a manner that the unit can be operated in or removed from the carrying case.					
PROJECT DESCRIPTION On numerous occasions it has been necessary for OC-AD staff officers to respond to a communications emergency by carrying an available RS-1 in any available containers to the locations. A pre-packed RS-1 station with all necessary operating equipment and spares would be of value in this application.					
APPROVAL DATE	APPROVED BY /WOL/ [Signature] /HML/		STARTING DATE August 1961	COMPLETION DATE	
REMARKS One RS-1 radio station was packaged by [REDACTED] and has been turned over to OC-AD. This project is completed.					

25X1A9a

25X1A5a1